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1. Introduction 

1.1 Last month, the Board received a ‘Major Sites and Infrastructure Update’ 

sample paper which set out a general format for capturing key pieces of 

information relating to planning history, current planning status and developer 

obligations.  The purpose of the paper was to provide transparency to the 

work being carried out and assist with monitoring.  It was intended to be a 

working document with relevant information added and reported to the Board 

on a monthly basis.  The Board was supportive of this proposal. 

1.2 Work has subsequently been undertaken to populate the paper with additional 

data, including the provision of housing numbers, and it has been re-branded 

as the ‘Housing Delivery Programme’.  Further work is required to populate 

areas of the paper pending consultation with developers and establishing a 

regular monitoring system. It is proposed to share this level of detail with local 

authorities, DCLG and colleagues also include it on our website to enable 

wider stakeholders to track performance.   

2 Progress since December Board 

2.1 In the past month, since December Board, we have met with a number of 

developers including Ward / David Wilson Homes, Redrow Homes, 

Persimmon Homes, and New Crest. We have also had discussions with 

Landowners in relation to opportunities to streamline the planning process 

and current consents.   

2.2 In late December we consented 112 dwellings through a Local Development 

Order for Ward Homes who intend to get started on site in February. We have 

been working with developers to enable three applications for Reserved 

Matters to be determined at Planning Committee today with a 

recommendation for approval. These are detailed within the summary at the 

beginning of the Report. We are in the process of consenting a S73 

application with a Deed of Variation to the existing S106 agreement which 

enable phase 2a of Springhead Park to move forward where this has 

previously stalled and Countryside would like to start on site to deliver 123 

units this month.  
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Table showing expected completions for 2016 forward. 

Ebbsfleet Green / 
Redrow Homes   

Subject to Panning 
Consent  
Phase 1 = 180 

Feb 16 to June 17  
60 units completed 

120 per year thereafter, 
completion 8 years 950 
units. 

Castle Hill / Ward  
 
 
 
Castle Hill / Ward 

LDO = 112 
Phase 3b 
 
 
Phase 1 = 150  
 

Start on site 15
th
 Feb 

16 
First completions Dec 
16. 
65 completed, 35 sold 
under construction.  

Fully complete by June 
17. 
 
 
Fully complete by May 
16. 

 
Castle Hill / Charles 
Church 

Subject to Planning 
Consent. 
Phase 2 = 170 

 
 
Expected start on site 
Feb 16 

 
 
Fully complete TBA 

Castle Hill / Circle 
Homes 

Subject to Planning 
Consent. 
Phase 2 = 125 

 
Expected start on site 
March 16 

 
Fully complete TBA 

Springhead Park / 
Countryside Properties 
 

Phase 1a = 298 
Phase 2a = 123 
Phase 1b = 79 
Phase 2b = 124 
Phase 3 = 174 

 
Start on site Feb 16 
Start on site Dec 16 
Start on Site June 18 
Start on site 2021  

Phase fully completed  
Fully complete June 19 
Fully complete TBC 
Fully complete TBC 
Fully complete TBC 

 

2.3 We have been working with Camland’s consultants in agreeing a Design 

Code for the central area at Eastern Quarry which will enable the submission 

of the Reserved Matters Application for a 2fe primary school ``which we 

expect to take to Planning Committee in March.  

2.4 We have met with both Dartford and Gravesham Councils in relation to their 

assistance in registration and administration of future planning applications 

until we go live with our own planning system in April 2016. EDC planning 

officers have already taken over processing all applications from both 

authorities. We have met to discuss continuity of delivering a planning service 

and considering processes to put in place in relation to Dartford’s Community 

Infrastructure Levy and ensuring a joined up approach to the delivery of 

essential infrastructure across all three areas and a joined up approach to 

responses to the Planning Inspectorate in relation to Paramount Theme Park.   

2.5 Officers would welcome feedback from Board members on the structure of the 

report.  


