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Title of Paper         Housing Delivery Programme – April 2016 
 

Presented by  
        

Tracey Coleman, Chief Planning Officer  

Sub-Committee 
 

Not Applicable 
 

 

Purpose of Paper  To provide an update on the delivery programme. This 

provides details on the current planning situation across the 

EDC, including housing figures. 

Recommendation Part I - For Information 

Note: this month a dashboard covering detailed developer 

housing numbers will be considered as a Part II item due to 

matters of commercial confidentiality. 

Delegation             Not applicable 

Financial Impact The paper contains some information on developer 

contributions and obligations secured through S106 or 

planning conditions.  

Legal Impact  None 

Stakeholder Impact          The paper contains an update on development delivery 

across the EDC. The stakeholders are captured through the 

planning consultation process. 

Sponsor Impact None 
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1 Introduction 
 

1.1 This paper provides an update as at April 2016 on housing delivery across the 
EDC area. This provides details on the current planning situation, including 
housing figures.  
 

1.2 In March Board members suggested the use of a dashboard to display figures 
and enable a concise overview of the housing trajectory. This has been 
provided to Board members as a Part II matter due to issues of commercial 
confidentiality. We welcome Board members feedback in Part II ahead of 
further refinement.   

 
1.3 A Development Monitoring Officer has now started work at the EDC and so 

we will provide details on compliance and monitoring over the coming months. 
 
2  Progress since March Board 
 
2.1 Since the board meeting in March, discussions have been continuing with 

developers across the EDC area including David Wilson Homes, Redrow 
Homes, Countryside, Taylor Wimpey and Circle. 

 
2.2 The first new primary school for the Ebbsfleet Garden City was approved by 

Planning Committee in March. Pre-application discussions have been 
continuing for the commercial units and residential accommodation within the 
rest of the Castle Hill neighbourhood centre. This area will provide for a 
supermarket, a range of smaller retail units and a mix of affordable and 
private units. Negotiations have been continuing on Castle Hill Phase 3A for 
154 dwellings with David Wilson Homes. Further applications to provide the 
affordable dwellings for the phase and a village green are expected shortly. 
Various condition discharge applications are also being considered for Castle 
Hill overall and those for Phase 2 of the scheme by Persimmon Homes.  

 
2.3 We have been advised by housebuilders that there is currently a four month 

delay at Castle Hill due to the need for ground testing which is now being 
undertaken. This primarily relates to Phase 1B (112 units) and Phase 2 (295 
units). 

 
2.4 Discussions have been continuing on a revised joint Area Masterplan and 

Design Code for the Southern Area with Taylor Wimpey and Circle. These 
phases of the development would provide for approximately 750 units. 

 
2.5 Work has also recently started on reviewing the approved Environmental 

Statement and S106 for Eastern Quarry with the view to amending the site 
wide masterplan and to ensure that the development of the remaining 2 
villages is deliverable.  



Ebbsfleet Development Corporation 

Board Meeting Part  One 
 

Date of meeting : 20 April 2016 Agenda item : EDC  016 / 027 
  

 

3 
 

 
2.6 Countryside will be starting work on Phase 2A at Springhead Park for 123 

units by the end of April 2016 and discussions have been taking place 
regarding various condition discharge applications and the extension of time 
for the use of their marketing suite for the site.  

 
2.7 Meetings have been continuing with Redrow Homes regarding Ebbsfleet 

Green pub/restaurant and hotel offer on the site. Discussions are also 
continuing with regards proposals for the regional office at Ebbsfleet and the 
provision of some starter homes on site. Discharge of conditions for the site 
has been continuing and development has now started including works to the 
northern access. Redrow and the pub/hotel operator will be carrying out 
consultation on their proposals shortly. We are arranging for a presentation to 
Planning Committee ahead of the submission of the Pub, hotel and office we 
would also like to welcome Board members to attend, we will confirm the date 
by email.  

 
2.8 Officers will be meeting with the preferred developer for the HCA site at 

Northfleet East, An inception meeting has been arranged for 3rd May 2016 
although a formal announcement is yet to be made.   

 
2.9 Monitoring has started to take place at Castle Hill Phase 1, Springhead Park 

Phase 1A and Ebbsfleet Green Phase 1. The monitoring ensures that 
appropriate conditions have been discharged, that the schemes are built in 
accordance with the approved plans and that progress is monitored across 
the Garden City.  

 
3.0     Policy update 
 

EDC have received notification from Dartford Borough Council (DBC) 
regarding the Draft Development Policies Plan Document which has been out 
to public consultation January – March 2016. We have been advised that 
DBC officers will put before their Cabinet on 14th April 2016 and Development 
Control Board on 21st April a report with a recommendation that the policies 
be implemented immediately and that “EDC gives appropriate weight in its 
decisions on planning applications on policies DP1-8 DP10-19 DP21- 25 
to be applied”. 

   
 


