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Title of Paper Planning and Housing Delivery Report – April 2018 
 

Presented by 
 

Mark Pullin, Chief Planning Officer 

Sub-Committee 
 

Not Applicable 
 

 

Purpose of Paper and Executive Summary 

This paper provides Board with a monthly update on the planning and housing 
delivery programme and provides details on the current planning situation across the 
EDC area, including housing figures. 
 

EDC Business Plan 
and KPIs 
 

Planning and delivery performance is one of the priority 
areas for the EDC in relation to the Business Plan and KPIs 
which align with National Performance requirements for the 
determination of planning applications. 
 

Recommendation FOR INFORMATION 

The Board is invited to NOTE the update 

Annexes Annex A – Highlight Report Central Area 
Annex B – Highlight Report Eastern Quarry 
Annex C – Highlight Report Ebbsfleet Green 
Annex D – Highlight Report Northfleet Riverside 
Annex E – Highlight Report Swanscombe Peninsula 
Annex F – Ebbsfleet Housing & Delivery Dashboard 
Annex G – Planning Activity Report 
 

Delegation   Not applicable 

 

Financial Impact The paper may contain information on developer 
contributions and obligations secured through S106 
agreements or planning conditions. 
 

Legal Impact  None 

Stakeholder Impact          The paper contains an update on development delivery 
across the EDC. The stakeholders are captured through the 
planning consultation process. 
 

Sponsor Impact None 
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Highlights 
 

 

 Planning committee meeting after April board meeting to consider Phase 3 
at Ebbsfleet Green for 205 homes.   

 Eastern Quarry S73 application determined following completion of the 
S106. Developers are now keen to start discussions on Area Masterplans 
for the Western and Central villages.  

 Statutory planning performance levels across the year have been exceeded. 

 Across the year 2017/18 we had 547 starts and 312 completions. 
 

 
1 Introduction 

 
1.1 This paper provides an update as of April 2018 on planning activity and 

housing delivery across the EDC area. This provides details on the current 
planning situation, including housing figures and an update on developments. 
The dashboard report is being updated each month to show the progress on 
sites across the Garden City. 

 
2 Progress since March Board 
 
2.1 Since the board meeting in March, discussions have been continuing with 

developers across the Garden City area. The highlight reports in annexes A – 
E cover each of the strategic development areas and provide key information 
on site activity. 

 
Planning Committee 
 

2.2 Planning committee will be held this evening where the committee will 
consider the latest phase of development at Ebbsfleet Green. The application, 
submitted by Redrow, seeks reserved matters consent for 205 homes 
(including 41 affordable homes). This phase is located in the southwestern 
corner of the development and will consist of a series of houses and flats. The 
majority of the development falls within the Redrow ‘Heritage Range’ which 
can be seen in phase 1B of the scheme currently under construction. There 
are also 5 apartment blocks of bespoke design. The planning committee 
report is online and this provides a full assessment of the proposals. The 
officer recommendation is that of approval.  

 
2.3 The usual delegated items list is also being reported to the committee, this 

covers the period 1st January 2018 to 31st March 2018. The final item on the 
agenda is the annual planning activity report that is also appended to this 
paper.  
 
Eastern Quarry 
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2.4 The Eastern Quarry S73 application was approved at the end of March. This 
followed a positive resolution by the planning committee in December 2017 
and a significant amount of work by developers and local authority partners 
complete the S106 agreement. The planning permission constitutes a new 
outline consent for the whole of the quarry and so is a major step in moving 
forward on the delivery of the central and western villages. These areas could 
provide for up to 4,650 homes together with an education campus, retail and 
leisure facilities. The landowner and housebuilders are now keen to start 
discussions on the area masterplans for each of the villages and the first 
meeting will take place in the next few weeks.  

 
Highlight Reports 

 
2.5 A series of highlight reports are attached to this paper in annexes A – E. 

These reports relate to each of the strategic development locations in the 
EDC Implementation Framework however Eastern Quarry and Ebbsfleet 
Green have been separated due to the level of activity currently on site. The 
highlight reports contain a summary of the planning permissions, live 
applications, current site activity and milestones for the next month.  

 
3. Housing and Delivery 
 
3.1 The Ebbsfleet Housing Delivery dashboard is contained within Annex F of this 

paper.  
 
3.2 The table in the top left corner of the dashboard shows starts and completion 

figures for 2017-2018. Across the year there were 547 starts and 312 
completions. Delivery within the Garden City continues to be focussed around 
Springhead Park, Ebbsfleet Green and Castle Hill. Development at Northfleet 
East by Keepmoat is now expected to commence in June.  

 
3.3 Looking forward to next year, the developers across the Garden City are 

currently forecasting 627 completions. We have reviewed these forecasts and 
based upon our knowledge of the development sites and a review of the 
differences between the forecast and actual numbers seen in previous years, 
the EDC is forecasting 525 completions. 

 
4. Planning Activity Report 
 
4.1 The EDC as Local Planning Authority has to submit planning performance 

information to MHCLG every quarter. Quarterly statistics are reported to 
planning committee. Annex G contains the annual report which will be 
presented to planning committee at the April meeting. Across the year the 
EDC exceeded the statutory performance.  
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o ‘Major application’ within time or within time agreed is 92% (target 60%) 

 

o ‘Non-major applications’ within time or within time agreed is 96% 
(target 70%).  

 
 
5. Planning Committee Programme 
 
5.1 The table below outlines the current live applications which we are intending 

on reporting to planning committee. 
 

Application Current Status Anticipated 
Planning 

Committee Meeting 

Springhead Park Phase 3 
– Reserved matters for 
172 homes, allotments, 
open space and 
community car park 
 
Countryside Properties 
 

Revised and additional 
information expected this week 
with focussed reconsultation to 
take place following receipt.  
 

May 2018 

Demolition of Alkenden 
Farm and associated 
structure 
 
Henley Camland 
 

Heritage issues are being 
closely examined with specialist 
advice expected shortly. 

May 2018 
 

Castle Hill Phase 5 & 6 – 
Reserved matters for 332 
homes 
 
Taylor Wimpey 

Officers are expecting revised 
details from the applicants 
shortly with a meeting arranged 
for mid April.  

June 2018 

Castle Hill Phase 5 & 6 - 
Reserved matters for 164 
homes 
 
Clarion 

Officers are expecting revised 
details from the applicants 
shortly with a meeting arranged 
for mid April.  

June 2018 

Craylands Lane – 
Reserved matters for 103 
homes 
 
Bellway Homes 

Further ecology surveys are to 
be carried out with the results 
expected during May / June.  
 

Summer 2018 

 


