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Purpose of Paper and Executive Summary 

This paper provides Board with an update on the planning and housing delivery 
programme and provides details on the current planning situation across the EDC 
area, including housing figures. 
 

EDC Business Plan 
and KPIs 
 

Planning and delivery performance is one of the priority 
areas for the EDC in relation to the Business Plan and KPIs 
which align with National Performance requirements for the 
determination of planning applications. 
 

Recommendation FOR INFORMATION 

The Board is invited to NOTE the update 

Annexes Annex A – Highlight Report Central Area 
Annex B – Highlight Report Eastern Quarry 
Annex C – Highlight Report Ebbsfleet Green 
Annex D – Highlight Report Northfleet Riverside 
Annex E – Highlight Report Swanscombe Peninsula 
Annex F – Ebbsfleet Housing & Delivery Dashboard 
 

Delegation   Not applicable 

Financial Impact The paper may contain information on developer 
contributions and obligations secured through S106 
agreements or planning conditions. 
 

Legal Impact  None 

Stakeholder Impact          The paper contains an update on development delivery 
across the EDC. The stakeholders are captured through the 
planning consultation process. 
 

Sponsor Impact None 
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Highlights 
 

 

 Planning Committee met in December and approved applications for 100 
homes by Bellway at Craylands Lane and 19 employment units on the 
Swanscombe Peninsula.  
 

 Engagement has taken place with Gravesham Borough Council on their 
emerging Local Plan and Highways England in relation to the Dartford 
Borough Council Local Plan.  

 

 Planning committee are to meet informally this month having briefing 
sessions on emerging development proposals.  

 

 This month we are reporting a further 125 starts and 46 completions 
bringing the current annual total to 457 starts and 507 completions. 

 

 
1 Introduction 

 
1.1 This paper provides an update as of January 2019 on planning activity and 

housing delivery across the EDC area. This provides details on the current 
planning situation, including housing figures and an update on developments. 
The dashboard report is being updated each month to show the progress on 
sites across the Garden City. 

 
2 Progress since December Board 
 
2.1 Since the board meeting in December, discussions have been continuing with 

developers across the Garden City area together with Local Authority partners 
and stakeholders. 

 
Planning Committee 

 
2.2 Planning committee met in December 2018 and considered applications at 

Craylands Lane and on the Swanscombe Peninsula. The applications by 
Bellway Homes for land at Craylands Lane related to a minor amendment to 
the outline permission together with detailed consent for 100 homes. The 
committee discussed various aspects of the scheme including the design of 
the flats and management of the open space. Both applications were 
approved by the committee and we expect Bellway to be on site shortly as 
ground works are already underway.  
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2.3 The other substantive item related to an outline application for 19 employment 
units at the Rod End Industrial Estate which is located on the Swanscombe 
Peninsuila to the east of the high speed line. The application was 
recommended for approval and the committee was pleased to welcome the 
scheme which could deliver around 90 additional jobs. The scheme approved 
all aspects of the scheme apart from appearance and landscaping and 
committee members have encouraged the applicant to consider a design of 
the scheme more associated with the local vernacular.  

 
2.4 Planning committee will not formally meet in January however there are a 

series of briefing sessions planned for them following the board meeting. The 
briefings are a mix of emerging schemes being promoted by housebuilders 
and updates from EDC officers on the progress of strategic sites.  

 
Engagement Activities 

 
2.5 Further discussions have taken place with both Local Authorties on the 

emerging local plan work. We had a formal Duty to Cooperate meeting with 
Gravesham Borough Council and have had further discussions with Dartford 
Borough Council on commissioning evidence base. One of these discussions 
involved hosting a visit from Highways England to update them on 
developments in the area and discuss key junctions and transport matters.  

 
Highlight Reports 

 
2.6 The strategic sites highlight reports are attached to this paper in annexes A – 

E. These reports contain a summary of the planning permissions, live 
applications, current site activity and milestones for the next month.  

 
3 Housing and Delivery 
 
3.1 The Ebbsfleet Housing Delivery dashboard is contained within Annex F of this 

paper. The table in the top left corner of the dashboard shows starts and 
completion figures for 2018-2019.  

 
3.2 This month we are reporting a further 125 starts and 46 completions bringing 

the current annual total to 457 starts and 507 completions.  
 
3.3 To date 1,358 homes have been built in the Garden City. 
 
3.4 474 homes have been started and not completed and so there continues to 

be a strong pipeline of units. New Crest have started development this month 
on the 56 units which form part of the mixed use centre for Castle Hill. New 
Crest is the 10th developer to be currently active in the area. New Crest are 
planning a 52 week build period.  
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3.5 The EDC business plan identifies a target of 525 homes to be completed by 
the end of March 2019 and we are confident this will be met and exceeded.  

 
3.6 We have reviewed the developer forecast this month. The developers are now 

forecasting 609 completions this year which would be a further 102 
completions in the next 3 months. Based on their programmes and phasing 
there is a strong possibility of this number being reached.  

 
4 Planning Committee Programme 
 
4.1 The table below outlines the current live applications which we are intending 

on reporting to planning committee. 
 

Application Current Status Anticipated 
Committee 

Meeting 
 

Ebbsfleet Green – 
Phase 2C reserved 
matters  
 
Redrow 
 

Applicant reviewing consultation 
responses and officer feedback 
and amending plans to respond to 
the points raised.    

March 2019 

Eastern Quarry – 
Central Village 
Area Masterplan 
and Design Code 
 
Camland 
 

Consultation is underway and 
officers are reviewing the 
document.  

March / April 2019 

Eastern Quarry – 
Western Village 
Area Masterplan 
and Design Code 
 
Countryside 
Properties/Clarion 
 

Consultation is underway and 
officers are reviewing the 
document. 

March / April 2019 

 
 


