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Purpose of Paper and Executive Summary 

This paper provides Board with an update on the planning and housing delivery 
programme and provides details on the current planning situation across the EDC 
area, including housing figures. 
 
EDC Business Plan 
and KPIs 
 

Planning and delivery performance is one of the priority 
areas for the EDC in relation to the Business Plan and KPIs 
which align with National Performance requirements for 
the determination of planning applications. 
 

Recommendation FOR INFORMATION 

The Board is invited to NOTE the update 

Annexes Annex A – Highlight Report Central Area 
Annex B – Highlight Report Eastern Quarry 
Annex C – Highlight Report Ebbsfleet Green 
Annex D – Highlight Report Northfleet Riverside 
Annex E – Highlight Report Swanscombe Peninsula 
Annex F – Ebbsfleet Housing & Delivery Dashboard 
 

Delegation   Not applicable 

Financial Impact This paper may contain information on developer 
contributions and obligations secured through S106 
agreements. 
 

Legal Impact  None 

Stakeholder Impact          The paper contains an update on development delivery 
across the EDC. The stakeholders are captured through 
the planning consultation process. 
 

Sponsor Impact None 
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Highlights 
 

 
• Planning committee will meet informally in May to receive various briefings 

from developers and officers on emerging proposals and other work 
streams. 

• The significant decisions relating to Eastern Quarry are now planned for 
June.  

• Keepmoat are expected to start on site at Northfleet East on 20 May with 
initial groundworks.   

• For this first month of the year we are reporting 46 starts and 66 completions.  
 

 
1 Introduction 

 
1.1 This paper provides an update as of May 2019 on planning activity across the 

EDC area. It provides details on planning committee activities and an update 
on development proposals. The dashboard report is being updated each month 
to show the progress on sites across the Garden City.  
 

2 Planning Committee Update 
 
2.1 Planning committee will meet informally in May to receive several briefings from 

developers looking at future schemes and officers with update on emerging 
work. Developer presentations will include Bellway who are looking to build out 
the Croxton & Garry site which benefits from outline permission for up to 220 
homes. Pre-application discussions have been underway for some time and we 
are currently negotiating a planning performance agreement to be entered into 
before submission. Bellway plan to submit their application in the next couple 
of months.  

 
2.2 We are currently planning on holding a formal meeting of the committee in June 

to consider the items in the table below.  
 

Application Status Anticipated 
Committee 

Meeting 
 

Ebbsfleet Green – 
Phase 2C - 
Reserved matters  
 
Redrow 
 

Officers have met with the 
applicant to discuss outstanding 
matters and revised plans are 
expected shortly to meet the 
June meeting. It is unclear at this 
stage whether all matters will be 
successfully resolved.  
     

June 2019 
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Eastern Quarry – 
Central Village Area 
Masterplan and 
Design Code 
 
Camland 
 

Following extensive discussions, 
a revised document has been 
submitted and Reconsultation is 
underway.   

June 2019 

Eastern Quarry – 
Western Village 
Area Masterplan 
and Design Code 
 
Countryside 
Properties/Clarion 
 

Following extensive discussions, 
a revised document has been 
submitted and Reconsultation is 
underway.   

June 2019 

Alkerden Farm 
 
 
Henley Camland 
 

Application has been submitted 
and consultation is underway. 
Initial responses to the 
consultation indicate that further 
information is needed from the 
applicant and this has been 
requested.  
 

June 2019 

 
3 Development Plan Update 
 
3.1 Joint working with Dartford Borough Council has been continuing with regards 

the new Local Plan. Tenders have been received from consultants interested 
in carrying out the ‘Dartford and Ebbsfleet Residential Needs Assessment’ 
(DERNA) and an appointment will be made shortly. The tenders for the 
transport assessment work are expected back in the next few weeks. Other 
studies will follow. EDC has also been liaising with Dartford on our forecast 
housing numbers so these can be fed into their 5-year supply data.  

 
3.2 An update meeting has also been held with Gravesham Borough Council to 

ensure they are aware of our work and the progress being made. This 
information will also feed into the Housing Action Plan which GBC has to 
publish over the summer.  

 
4 Strategic Sites Update 
 
4.1 The strategic sites highlight reports are attached to this paper in annexes A – 

E. These reports contain a summary of the planning permissions, live 
applications, current site activity and milestones for the next month.  
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4.2 Pre-application enquiries are included within the highlight reports where 

discussions between EDC and the applicants are generally known about or 
expected. There are various cases which are not outlined in the documents as 
they are confidential at this stage. However, planning committee have been 
briefed on these items as they are likely to be ultimately committee decisions.  

 
5 Housing and Delivery 
 
5.1 The Ebbsfleet Housing Delivery dashboard is contained within Annex F of this 

paper. The table in the top left corner of the dashboard shows starts and 
completion figures for 2019-2020.  

 
5.2 This month we are reporting 46 starts and 66 completions which is a strong 

start the year.  
 
5.3 To date 1,530 homes have been built in the Garden City. 
 
5.4 We have continued to evolve the dashboard report and this month the way in 

which the number of homes which have been started and not completed has 
been adjusted. The graph in the centre of the bottom row now shows how this 
figure has changed over the last 6 months which allows for easier monitoring 
of this indicator of market confidence.     

 


